Project Update R
164 WIS 164 Rehabilitation Project

County Q to County E
Washington County

Website Visit https://projects.511wi.gov/wis164/

The Wisconsin Department of Transportation continues
_ construction progress. Initial erosion control has been
o 7 g established and tree clearing is underway north of
Monches Rd.. Contractors will continue construction focus
near Shady Lane with grading operations then moving
north towards Hubertus Rd. at the end of the month.

THREE WEEK LOOK AHEAD

Week of April 15
¢ Continue & complete tree clearing south limit to WIS 167
e Strip topsoil — south project limits to Monches Rd.
¢ Roadway grading/excavation. Begin roadway cut/fill

operations on WIS 164 adjacent to Shady Lane.
¢ Hauling excavation to waste site across from ShadyLn
Retaining Wall ¢ Crushing/screening operation mobilizes to begin aggregate
production north of roadway cut between Monches Rd. and
1% 4 Wooded Hills Bibe Church
D : : e Continue installation of erosion control County Q to WIS 167
Miasts Exeaiation Week of April 22
e Excavation and aggregate production north of Monches Rd
| < e Continue grading and excavation along WIS 164 adjacent to

Shady Lane.
e Cross culvert installation near south project limits (target

Wed. date 4/23). Begin driveway culverts south of Shady Ln.
T Week of April 29
o ey e e Continue excavation and aggregate production north of

Monches Rd
164 ¢ Complete grading/excavation adjacent to Shady Lane.
Connection to Hanson Drive.
e Begin Retaining Wall construction — east side of WIS 164
. across from Shady Lane cul-de-sac.
@ e Begin storm sewer installation, south project limits up to

Hanson Drive
e Begin stripping topsoil at WIS 164/Hubertus Rd. roadway
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Roadway Excavation & Grading
Week of April 15

TRAFFIC/ACCESS

¢ Hillside Rd. Traffic. The department is working to control volume and speeds of traffic on Hilllside Rd and restrict
left turn and through movements at County Q. Signing, law enforcement, and traffic control will continue to be
evaluated/modified.

¢ Directional signing for local restaurants and other destinations will be installed the week of April 15. They’re open!

e Shady Lane Access will remain from the south. Grading and culvert installations will make vehicle access difficult
during daytime operations. Contractor and department will communicate any changes in advance and will utilize
flaggers to direct access.

¢ Access to “The Preserve” should be via Preserve Way to Monches Rd.

¢ Grading and culvert installations will make north/south access from south limits to Monches Rd. difficult across the
next three weeks. We appreciate your patience.

¢ Aggregate crushing operations will completely close WIS 164 north of Monches Rd

¢ Cross access at Monches, EImwood, and Hubertus Rd remain open. Please STOP, and watch for crossing traffic.
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